

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: HARSHA K R **SRN:** PES1UG24AM114 **Date:** 02-10-2026

Scenario (from Lab 1): Problem Statement #16 - Healthcare & Telemedicine: Remote Patient Vitals Alert & Monitoring App. **Actors:** Remote Patient, On-Call Caregiver. **Jira project:** TEAM HARSHA K R (key SCRUM, Scrum template).

1. Epics (derived from Lab 1 functional requirements)

Epic	Description	Lab 1 FR
Patient Vital Monitoring	Ingest, timestamp and continuously evaluate SpO2, Heart Rate and BP telemetry against clinical thresholds.	FR001, FR002
Critical Alert & Escalation	Escalate threshold breaches through the caregiver matrix with automatic re-routing to backup tiers.	FR003
Caregiver Monitoring & Alert Acknowledgement	Let the on-call caregiver acknowledge alerts and view live vitals and recent trends.	FR004
Emergency SOS	Let the patient manually raise an emergency alert that bypasses threshold evaluation.	FR005

2. User Stories, Priority and Story Points (Fibonacci)

Sprint 1 - 26 points

Key	Story (As a / I want / So that)	Epic	Priority	Pts
SCRUM-14	Continuously Evaluate Patient Vital Signs. As a system operator, I want ingested vitals checked against clinical thresholds within 2 s, so that critical anomalies are flagged immediately.	Patient Vital Monitoring	High	5
SCRUM-15	Ingest and Timestamp Patient Vital Telemetry. As a remote patient, I want my SpO2, HR and BP readings stored with a UTC timestamp, so that no reading is lost or out of order.	Patient Vital Monitoring	High	5
SCRUM-16	Escalate Critical Alerts Through Caregiver Matrix. As an on-call caregiver, I want critical alerts sent to the primary caregiver first and auto-routed to backup if unacknowledged, so that no alert is missed.	Critical Alert & Escalation	High	8
SCRUM-17	Acknowledge Alerts and View Patient Vital Trends. As an on-call caregiver, I want to acknowledge an alert and see live vitals and trends, so that I can respond with context and stop redundant escalation.	Caregiver Monitoring & Alert Ack.	Medium	5
SCRUM-18	Trigger Emergency SOS. As a remote patient, I want to trigger an SOS from my app, so that I can get help even before thresholds detect a problem.	Emergency SOS	Medium	3
	Total			26

Sprint 2 - 18 points

Key	Story	Priority	Pts
SCRUM-19	Monitor Patient Vital Signs	High	5
SCRUM-20	Ingest and Timestamp Patient Telemetry	High	5
SCRUM-21	Escalate Critical Patient Alerts	High	8
	Total		18

Total completed across both sprints: 26 + 18 = 44 story points. Fibonacci points were chosen with Planning Poker reasoning: 3 = about a day, 5 = about a day and a half, 8 = about two days (handout table).

3. Screenshot: Backlog with Epics, Stories and Story Points

The screenshot displays the Jira Backlog view for the 'TEAM HARSHA K R' space. The left sidebar shows navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Roadmaps', 'Plans', 'Spaces', 'Recent', 'TEAM HARSHA K R', 'More spaces', 'Filters', 'Dashboards', 'Assets', 'Teams', 'Goals', 'Projects', and 'Customize sidebar'. The main area shows the 'Backlog' tab with a search bar and a filter icon. Below this, there's an 'Epic' panel on the left with a list of epics: 'No epic', 'Patient Vital Monitoring', 'Critical Alert & Escalation', 'Caregiver Monitoring & Alert Acknowledgement', and 'Emergency SOS'. The main backlog area shows two SCRUM Sprints. 'SCRUM Sprint 1' has 0 work items. 'SCRUM Sprint 2' has 3 work items: 'SCRUM-20 Ingest and Timestamp Patient Tel...' (5 points), 'SCRUM-21 Escalate Critical Patient Alerts' (8 points), and 'SCRUM-19 Monitor Patient Vital Signs' (5 points). The total estimate for the sprint is 18. Below the sprints, there's a 'Backlog' section with 0 work items and a message 'Your backlog is empty.'.

Backlog view: Epic panel (4 epics) and SCRUM Sprint 2 with SCRUM-19/20/21 and their story points (5, 8, 5). Estimate 18 of 18.

4. Sprint 2 Board (Active Sprint view)

The screenshot displays the Jira Sprint 2 Board view for the 'TEAM HARSHA K R' space. The left sidebar is the same as in the previous screenshot. The main area shows the 'Board' tab with a search bar and a filter icon. Below this, there's a 'Complete sprint' button and a 'See plans' button. The board is divided into four columns: 'To Do' (4 tasks), 'In Progress' (1 task), 'In Review' (0 tasks), and 'Done' (0 tasks). The 'To Do' column contains four tasks: 'Task 1' (Oct 5, 2026), 'SCRUM-1', 'Ingest and Timestamp Patient Telemetry' (SCRUM-20, 5 points), and 'Escalate Critical Patient Alerts' (SCRUM-21, 8 points). The 'In Progress' column contains one task: 'Task 2' (Oct 10, 2026) with 'SCRUM-2' (5 points). The 'In Review' and 'Done' columns are empty.

Sprint 2 started: stories in To Do.

Search

+ Create

Spaces

TEAM HARSHA K R

Summary Backlog Board Docs Development Reports

Search board Filter Group Complete sprint

To Do 1

Task 1
Oct 5, 2026
SCRUM-1

In Progress 4

Task 2
Oct 10, 2026
SCRUM-2

Ingest and Timestamp Patient Telemetry
SCRUM-20 5

Escalate Critical Patient Alerts
SCRUM-21 8

Monitor Patient Vital Signs
SCRUM-19 5

In Review 0

Jira work

Add ep
SCRUM-

Ingest Patient

In Progre

Imprc

...

Descripti

As a syster
timestamp
accurate te
and alertin

Subtasks

Add subtas

Linked w

Add linked

Stories moved To Do to In Progress (SCRUM-20, 21, 19).

5. Sprint 1 - Completed Work and Burndown

For you

Recent

Starred

Apps

Plans

Spaces

Recent

TEAM HARSHA K R

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Assets

Teams

Goals

Projects

Customize sidebar

Completed work items


View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-14	Ingest and Timestamp Patient Vital Signs	Story	Patient Vital ...	Done		5
SCRUM-15	Ingest and Timestamp Patient Vital Telemetry	Story	Patient Vital ...	Done		5
SCRUM-16	Escalate Critical Alerts Through Caregiver Matrix	Story	Patient Vital ...	Done		8
SCRUM-17	Acknowledge Alerts and View Patient Vital Trends	Story	Patient Vital ...	Done		5
SCRUM-18	Trigger Emergency SOS	Story	Patient Vital ...	Done		3

Work items completed outside of sprint

Key	Summary	Work type	Epic	Status	Assignee	Story points
-----	---------	-----------	------	--------	----------	--------------

Sprint 1 completed work items: SCRUM-14 to SCRUM-18, all Done (5+5+8+5+3 = 26 points).



Burndown Chart - SCRUM Sprint 1 (1 week, 2 Oct - 9 Oct 2026, Story points).

Sprint 1 report: Sprint started (scope 26) → items completed 0→5→13→18→23→26 → Sprint completed (26/26).

Jira

- For you
- Recent
- Starred
- Apps
- Plans
- Spaces
- Recent
- TEAM HARSHA K R**
- More spaces
- Recommended
- Create a roadmap
- Filters
- Dashboards
- Assets
- Teams
- Goals
- Projects
- Customize sidebar

[+ Create](#)

[See plans](#)

Completed work items


[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-19	Monitor Patient Vital Signs	Story		Done		5
SCRUM-20	Ingest and Timestamp Patient Telemetry	Story		Done		5
SCRUM-21	Escalate Critical Patient Alerts	Story		Done		8

Work items completed outside of sprint

Key	Summary	Work type	Epic	Status	Assignee	Story points
No work items have been completed outside of the sprint						

Sprint 2 completed work items: SCRUM-19, 20, 21, all Done (18 points).



Burndown Chart - SCRUM Sprint 2 (2 Oct - 9 Oct 2026, Story points, 18 points scope).

7. Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes in relative terms. The 8-point escalation story (caregiver matrix with timed re-routing to backup) was rated as the hardest, and the 3-point SOS story as the simplest, which matches the complexity in the Lab 1 requirements. In this simulation, however, all stories were closed within about 45 minutes, so the points could not be compared with real hours. A real team would calibrate them after a few sprints.

2. Was your backlog well-prioritized?

Yes. The safety-critical stories (threshold evaluation, telemetry ingestion and escalation) were marked High because delayed detection directly endangers a post-operative patient and everything else depends on them. Acknowledgement/trend view and SOS were Medium, as in Lab 1 (FR004, FR005). SOS could arguably be raised to High since it is a safety net, and a real team would revisit that.

3. How did your simulated sprint align with your plan?

Sprint 1 planned 26 points (5 stories) and completed all 26, with a goal of completing patient vital monitoring and alert management stories. One story, SCRUM-14, was completed, re-opened and completed again, which Jira logged as a re-open event. Sprint 2 planned 18 points (3 stories) and also completed 18. Both sprints matched the plan because progress was simulated, so there was no real spillover or scope change.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts show remaining work dropping in sharp vertical steps instead of following the grey guideline gradually. This happened because stories were moved to Done in quick succession during the simulation. In a real sprint this pattern would suggest stories were too large or not updated daily. The velocity was 26 points in Sprint 1 and 18 in Sprint 2 (average 22). Since the team finished everything early, the capacity looks under-committed, and a real team could take on about 22-26 points in the next sprint.